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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Scattered Clouds

Temperature 7 AM 12 PM 4PM43 - 50 50 - 57

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 40, PWS # 41 and PWS # 42: The hauling of the PWS #40 which was
started yesterday in the afternoon, completed at 8:00A.M. The hauling of PWS # 41 was
started at 10:13A.M., connected to the Secondary Hauling System at 11:08A.M. at the North
Deviation saddle, and connected to the Primary Hauling System at 11:41A.M. at the South
Deviation Saddle and completed about 1:00P.M. The Hauling of PWS # 41 and PWS #42 was
completed in the afternoon.

•FLOATING PWS # 40, PWS # 41& PWS # 42: The PWS # 40 was clamped to the Floating
Arms at both the North and South Deviation Saddles (8:02A.M.-8:22A.M.). 90 degree twist of
PWS # 40 was removed at the South Deviation Saddle before clamping to the Floating Arm.
Floating PWS #40 was completed at the west loop at (8:30A.M.-8-40A.M.). The PWS # 41 and
PWS # 42 were floated in the afternoon.

•FORMING PWS #40, PWS # 41& PWS # 42: The ABF crews completed forming the PWS # 40
at all the Saddles with the following order: a) the Jacking Saddle (9:15A.M.-9:40A.M.), b) the
North Deviation Saddle (9:11A.M.-10:05A.M.), c) the South Deviation Saddle (9:05A.M.-
10:15A.M.).The ABF crews formed both PWS # 41 and PWS # 42 in the afternoon.

•NEW PWS INSTALLATION PROCEDURE BY ABF: ABF has expedited the PWS installation
process and reduced the installation time considerably. The procedure is as follows: a) The
PWS is pulled to the West by the Floating arm and floated on the sliding plate (in Some cases
the sliding plates are not installed) which are adjusted in front of the slot, the PWS is clamped
to the brackets of the hydraulic jacking system located at the saddles and then the PWS is
pulled by the hydraulic jacking system to put the PWS under tension. b) For the lower portion

of
the Saddles were the dividing plates are installed, all the posts attached to the Saddles are
removed in order provide more room for tensioning the PWS. d) Since the PWS is under
adequate tension force, no loose wire is observed. Consequently, during installation,
the PWS holds its rectangular shape unchanged and slide easily in the Saddle slot. No major
issue has been observed after implementing this procedure by ABF.

•INSTALING PWS #40 and PWS # 41: The ABF crews completed installation of the PWS #40
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after removal of the posts attached to the saddles (8:56-A.M.-9:08A.M.) and putting more
tension in the PWS with the following order: a) at the Jacking Saddle (9:50A.M.-10:10A.M.),
b) the North Deviation Saddle (10:45A.M.-In the afternoon, 70% installation was done before
noon), c) the South Deviation Saddle (10:20A.M.-11:26A.M.), all the posts were attached to
the saddle and the floating plates which are connected to the posts were adjusted for
floating PWS # 41 (11:28A.M.-11:46A.M.). PWS # 41 were installed after floating in the
afternoon.

2. PWS # 40 & PWS # 41 ADJUSTEMS: The ABF crews started setting up a hydraulic PWS adjusting
system at the lower end of the North Deviation Saddle at 11:16A.M. The adjustment of the PWS #40 and
PWS # 41 were completed in the afternoon.

NOTE-1: PWS # 39 which has been installed yesterday was checked for any issue. The lower wire is
buried for a 14 feet length at the upper portion of the South Deviation Saddle; nevertheless, the wire is
visible.
NOTE-2: ABF Engineers Mr. Levi Gatsos, and the ABF superintendent Mr. S. Smith were present.
NOTE-3: 2 Hours OT

ABF Crews involved at the West loop:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Dario Loza
-Carlos Alvarado
-Edvardo Jimenez Padilla

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-031.06704-0120F4 Install & Adjust PWS 31-35

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-036.06704-0120F4 Install & Adjust PWS 36-40

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-041.06704-0120F4 Install & Adjust PWS 41-45

AMERICAN BRIDGE/FLUOR, A JV
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Attachment

Page 3 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 271 Date: 14-Feb-2012 Tuesday

Page 4 of 4ddrRptbyBidItem


